

Progress report

Issuer:	Enghave Brygge Invest ApS			
Progress report period:	2021-03-31 Sydhavnsgade (Commercial plot)			
Info:	Volume (frame): Estimated revenues DKK 925m fully let Maturity (due date): n/a			
Status permit/agreements:	<ul style="list-style-type: none"> • Zoning plan: Yes • Construction permit: No – Application in June 2021 • Contractor agreement: No Comments:			
Status financials:	<ul style="list-style-type: none"> • Construction loan: No • Advance payments: No Comments:			
Project timeline: Actual vs plan	Actual	Plan	Deviation	New plan
	Construction	depend on letting situation		
	Infrastructure	Planning underway		
	Comments to deviations:			
Project costs: Actual vs budget	Actual	Budget	Deviation.	
	Projected	727m	727m	
	Cash on blocked account: none			
	Comments to deviations: According to project budget.			
Other information:	Link:			
Visuals (pictures)	No pictures yet			